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Dear Bonnie:

This progress report describes work completed during the month of September 2009, in
accordance with Section IX of the Administrative Settlement Agreement and Order on
Consent for Remedial Investigation/Feasibility Study dated September 2007. A
discussion of the actions taken, sampling results, planned activities, modifications,
problems encountered, potential issues, anticipated delays, and solutions developed is
provided below. Information by contractor is reported separately.

MWH

A. ACTIONS TAKEN

The following is a summary of the actions taken and progress made durihg the month of
September.

e Continued to collect surface water flow data from ISCO automatic samplers/flow
sensors at LRC-06, LRC-02 and CC-02.

¢ Continued activity -based sampling (ABS) under Revision 3 of Attachment A of
the Phase Ill SAP. ABS Rounds 2 through 5 were completed during Septem ber,
Round 6 began on Septem ber 28.

B. SAMPLING RESULTS

Evaluation of the ABS air sampling cassettes by Hygeia Laboratories indi cates that most
samples collected under the revised flow rates and activity durations specified in
Revision 3 of Attachment A of the Phase Il SAP can analyzed directly.

C. PLANNED ACTIVITIES FOR NEXT TWO MONTHS

The following tasks are scheduled to be perf ormed over the next two months.

e Continue ABS under Revision 3 of Attachment A of the Phase Ill SAP as long as
weather conditions permit, or until all ten rounds of ABS -are completed.
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Continue collecting surface water flow data from ISCO automatic samplers/flow
sensors at LRC-06, LRC-02 and CC-02 until low temperatures requnre the

eqmpment be removed for the season.

Begin preparation of the Phase III Field Sampling Summary Report and continue
preparation of the OU3 Remedial Investigation Report.

Participate in teleconferences and other m eetings as requested by EPA.

D. MODIFICATIONS/PROBLEMS ENCOUNTERED/POTENTIAL
ISSUES/ANTICIPATED DELAYS/SOLUTIONS DEVELOPED/IMPLEMENTED

None.

Parametrix

The following is a summary of the actions taken and progress m ade during the month of
September.

A. ACTIONS TAKEN

Completed small mammal field and necropsy program in Libby, Montana;

Finalized remaining Phase Il SAP aquatic program SOPs and submitted to
Remedium and EPA;

Continued small mammal demobilization activities;

Uploaded all sm all mammal field notebook chains of custody and necropsy
notebook data to EPA database;

Mobilized for aquatic (fish and macroinvertebrate) ﬁeld program;
Initiated conduct of aquatic field program in Libby, Montana;
Uploaded all small mammal data into Parametrix electronic files;

Continued small mammal tissue histological preparation and analy sis (Northwest
ZooPath); and

Financial, reporting, supervision and proj ect management activities

B. PLANNED ACTIVITIES FOR NEXT TWO MONTHS

Discuss aquatic bioassay issues with BTAG;

Prepare aquatic bioassay protocol for review by Remedium, EPA;
Initiate aquatic bioassay(s);

Initiate preparation of certain small'mammal report sections;
Initiate analysis of aquatic data; and

Initiate preparation of certain aquatic program report sections.
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C. MODIFICATIONS/PROBLEMS ENCOUNTERED/POTENTIAL ISSUES/
ANTICIPATED DELAYS/SOLUTIONS DEVELOPED/IMPLEMENTED

¢ Continuing need to resolve fiber/fiber bundlie exposure concerns to aliow initiation
of pilot and/or definitive rainbow trout bioassay.

Sincerely,

ol S

Robert J. Medler
Project Coordinator
Remedium Group, Inc.

cc: Michael DeDen - MWH
Lynne Gardner
John Garr - MWH
Robert Marriam
Sue Robinson — Param etrix
Dick Sloan — Montana DEQ






